

**PROJECT STATUS FORM**

**Tioughnioga River Local Waterfront Revitalization Program (LWRP Update)**

**Contract # T100131**

**June 2022**

Grant Amount:	\$48,750 (75%)
Match:	\$16,250 (25%)
Total Project Budget:	\$65,000
Thoma Contract Amount:	\$63,000
Billed to City:	\$0
Reimbursement Requested from NY DOS:	\$0
Reimbursed Received from NY DOS:	\$0

<u>Task #</u>	<u>Brief Task Description</u>	<u>Percent of Completion</u>
1	Project Initiation Meeting	100%
2	Waterfront Advisory Committee	100%
3	Procurement of Consultants (if applicable)	100%
4	Consultant Selection and Compliance with Local Procurement Requirements	100%
5	Subcontract Preparation and Execution	100%
6	Second Project Meeting	100%
7	Preparation of a Community Outreach Process and Plan	100%
8	Draft Section I - Waterfront Revitalization Area (WRA) Boundary	100%
9	Draft Section II - Inventory and Analysis	100%
10	First Public Information Meeting	100%
11	Draft Section III - Local Waterfront Revitalization Program Policies	100%
12	Draft Section IV - Proposed Land and Water Uses and Proposed Projects	30%
13	Second Public Information Meeting	50%
14	Draft Section V - Techniques for Local Implementation of the Program	0
15	Draft Section VI - Federal and State Actions and Programs Likely to Affect Implementation of the LWRP	0
16	Draft Section VII - Local Commitment and Consultation	0
17	Determination of Significance and Compliance with SEQRA	0
18	Complete Draft LWRP	0

19	Third Public Information Meeting	0
20	Final LWRP	0
21	MWBE Reporting	35%
22	Project Status Reports	35%
23	Final Project Summary Report and Measurable Results forms	0

Comments: The second public meetings will be held via Zoom on June 20, Dwyer Park on June 21, and Marathon Civic Center on June 22. Each meeting will be held from 5:30-7:30 and will cover the projects for the LWRP plan. Additionally, the survey for the Plan will be distributed via social media, e-mail, and through the public meetings.